

[] SECRET

[] CONFIDENTIAL

50048

[] UNCLASSIFIED

CONTRACT HSI-ELON REPORT Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080006-7		CONTRACT NO. <u>710</u>		TASK NO. <u>001100080006-7</u>	
TO:		DATE 6 July 1970			
		INSPECTION REPORT NO. (If final, so state) 2			
		ESTIMATED COMPLETION DATE September 1970			
NAME OF CONTRACTOR <div style="border: 1px solid black; height: 20px; width: 100%;"></div>					
TYPE OF COMMODITY OR SERVICE Light Source Study					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 30% PER CENT OF FUNDS EXPENDED - 30%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> AVERAGE 3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)					
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM		REC'D	DOES NOT APPLY	ITEM	
PROTOTYPES				MANUALS	
DRAWINGS AND SPECIFICATIONS				FINAL REPORT	
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING	
				OTHER GOVERNMENT PROPERTY	
DATE OF LAST CONTACT WITH CONTRACTOR 29 June 1970					
<div style="border: 1px solid black; height: 40px; width: 100%;"></div>			DIVISION NPIC/TSG/RED/SDB		
			<div style="border: 1px solid black; height: 40px; width: 100%;"></div> TSG/NPIC		

FORM 12-67 1897

US PREVIOUS EDITION

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080006-7

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

NGA Review Complete

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080006-7

NARRATIVE REPORT

☒ INTERIM☐ FINAL

The contractor has started testing various light grid and light box configurations. It took a while for the contractor to get working on this project due to the workload of the plant and the lead time required for parts, but the contractor anticipates no problem in meeting the schedule. The contractor has promised reports but none have been received yet.

The total funds committed to this contract are

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080006-7

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET